COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 18/ 2014

ESTI MATE SUMVARY 12: 35: 59
CONTI D: C17537 ESTI MATE NO. 0016 PROG SPEC YR 2005
PCN: 17537-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 266.5 DAYS TI VE ALLOW 280 CALENDAR DAYS
|-70 BRI DGES OVER SAND CREEK PERCENT TIME.  95.18 OR G TI ME ALLOW 255 CALENDAR DAYS
PRQIECT NO FBRO704- 220
|-70 BRI DGES OVER SAND CREEK
NAMVE OF ROAD: 070A
PROJECT COUNTI ES: DENVER
CONTRACTOR:
LAVWRENCE CONSTRUCTI ON' COMPANY PAY PER OD ENDI NG 09/ 18/ 2014 DATE TI ME STARTED 07/29/2011
9002 N. MOORE RD. DATE LET 04/ 28/ 2011 DATE WORK BEGAN  07/29/2011
DATE AWARDED 05/ 12/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 24/ 2011 DATE ACCEPTED
LI TTLETON O 80125 DATE NOTI CE TO PROCEED 07/ 29/ 2011
CURRENT TOTAL TH'S ESTI MATE
CURRENT PRQJECT AMT: $ 8, 370, 647. 37 PARTI O PATI NG $ 40,774.48 $ 0.00
AWARD PROQJECT AMT: $ 7,996, 860. 67 NON-PARTI Cl PATI NG 8,103, 091. 07 48, 809. 90
PERCENT COVPLETE: 97. 29% TOTAL EARNI NGS 8, 143, 865. 55 48, 809. 90
FUNDS AVAI LABLE: $ 226, 781. 82 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 8, 143, 865. 55 48, 809. 90
TOTAL CLAI VB $ 0.00 RETAI NAGE - 25, 000. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8,118, 865. 55 48, 809. 90
LI QUI DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AMOUNT DUE 8, 118, 865. 55 48, 809. 90
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 48, 809. 90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON
PCN: 17537-BI D
PRQJECT: FBRO704- 220 ESTI MATE NO 0016
CURRENT
REF I TEM | TEM QUANTI TY/
NO. NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0250 ROADWAY
0005 201-00001 C earing and G ubbing 6. 000
ACRE
1, 712. 55000
0010 202-00010 Renoval of Tree 20. 000
EACH
113. 31000
0015 202-00019 Renoval of Inlet 3. 000
EACH
413. 38000
0020 202-00023 Renoval of Enbanknment Protector Type 3 2.000
EACH
293. 57000
0025 202- 00035 Renoval of Pipe 150. 400
LF
12. 43000
0030 202- 00037 Renoval of End Section 5. 000
EACH
80. 47000
0035 202-00090 Renoval of Delineator 22.000
EACH
5. 97000
0040 202-00155 Renoval of Wall 276. 000
LF
33. 95000
0045 202-00195 Renoval of Median Cover 425. 000
SY
2.71000
0050 202-00203 Renoval of Curb and Cutter 2,108. 000
LF
1. 96000
0055 202-00212 Renoval of Concrete Pavenent 3, 557. 000
SY

2.97000

Page 2
ESTI MATE RUN 09/ 18/ 2014
12:35: 59

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

6. 000
0. 000 0.00

6. 000 10, 275. 30

20. 000
0. 000 0. 00

20. 000 2, 266. 20

3. 000
0. 000 0.00

3. 000 1, 240. 14

2.000
0. 000 0.00
2.000 587. 14

150. 400
0. 000 0. 00

150. 400 1, 869. 47

5. 000
0. 000 0. 00
5. 000 402. 35

22.000
0. 000 0.00
22.000 131.34

276. 000
0. 000 0. 00

276. 000 9, 370. 20

425. 000
0. 000 0. 00

425. 000 1,151.75

2,108. 000
0. 000 0.00

2,108. 000 4,131. 68

3, 557. 000
0. 000 0. 00

3, 557. 000 10, 564. 29



CONTI D C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQJECT: FBRO704- 220 ESTI MATE NO 0016 12: 35: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0060 202-00220 Renoval of Asphalt Mat 6, 806. 000 6, 806. 000
SY 0. 000 0. 00
4. 34000 6, 806. 000 29, 538. 04
0065 202-00240 *Renoval of Asphalt Mat (Pl aning) 12, 799. 000 12, 799. 000
SY 0. 000 0. 00
2.18000 12, 799. 000 27,901. 82
0070 202- 00250 *Renoval of Pavenent Marking 8, 704. 000 8, 704. 000
SF 0. 000 0. 00
2.01000 8, 704. 000 17,495. 04
0075 202-00705  *Renoval of Light Standard Foundation 18. 000 18. 000
EACH 0. 000 0. 00
85. 03000 18. 000 1, 530. 54
0080 202- 00805 Renoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 266. 14000 1. 000 3, 266. 14
0085 202-00810 Renoval of Gound Sign 1. 000 1. 000
EACH 0. 000 0. 00
81. 70000 1. 000 81.70
0090 202-00827 *Renoval of Pull Box 12. 000 12. 000
EACH 0. 000 0. 00
52. 81000 12. 000 633.72
0095 202-01000 Renoval of Fence 50. 000 50. 000
LF 0. 000 0. 00
1. 88000 50. 000 94. 00
0100 202-01130 *Renoval of Cuardrail Type 3 1, 608. 000 1, 608. 000
LF 0. 000 0. 00
2.11000 1, 608. 000 3,392. 88
0105 202-01170 Renoval of Guardrail Type 7 1, 882. 000 1, 882. 000
LF 0. 000 0. 00
4. 98000 1, 882. 000 9, 372.36
0110 202-01300 *Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
168. 98000 3. 000 506. 94



CONTI D C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQIECT: FBRO704- 220 ESTI MATE NO 0016 12: 35: 59
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0115 203- 00060 *Enbankment Material (Conplete In Place) 29, 940. 000 29, 940. 000
CcY 0. 000 0. 00
9. 40000 29, 940. 000 281, 436. 00
0120 203-00100 Mick Excavation 2,691. 000 2,691. 000
CY 0. 000 0. 00
6. 31000 2,691. 000 16, 980. 21
0125 203-01500 Bl adi ng 55. 000 49. 000
HOUR 0. 000 0. 00
118. 10000 49. 000 5, 786. 90
0130 203-01550 Dozi ng 60. 000 54. 000
HOUR 0. 000 0. 00
139. 10000 54. 000 7,511. 40
0135 203-01597 *Pot hol i ng 33. 000 32.500
HOUR 0. 000 0. 00
250. 60000 32.500 8, 144.50
0140 203-01622 Sweepi ng (Wth Pickup Broon) 595. 000 595. 000
HOUR 0. 000 0. 00
158. 42000 595. 000 94, 259. 90
0145 206- 00000 Structure Excavation 624. 000 624. 000
CY 0. 000 0. 00
11. 00000 624. 000 6, 864. 00
0150 206-00510 Filter Material (dass A 384. 400 384. 400
CcY 0. 000 0. 00
38. 45000 384. 400 14, 780. 18
0155 207- 00205 Topsoi | 2, 300. 000 2, 300. 000
CY 0. 000 0. 00
12. 52000 2, 300. 000 28, 796. 00
0160 208-00002 *Erosion Log (12 Inch) 3, 610. 000 3, 610. 000
LF 0. 000 0. 00
4. 75000 3, 610. 000 17, 147. 50
0165 208- 00009 *Erosion Log (20 Inch) 576. 000 576. 000
LF 0. 000 0. 00
6. 86000 576. 000 3,951. 36



CONTI D C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQIECT: FBRO704- 220 ESTI MATE NO 0016 12:35: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0170 208-00020 *Silt Fence 6, 273. 000 6, 273. 000
LF 0. 000 0. 00
0. 95000 6, 273. 000 5,959. 35
0175 208-00021 *Silt Fence (Reinforced) 0. 000 0. 000
LF 0. 000 0. 00
1. 85000 0. 000 0. 00
0180 208-00034 *Gravel Bag 598. 000 598. 000
LF 0. 000 0. 00
3. 70000 598. 000 2,212.60
0185 208- 00045 *Concrete Washout Structure 5. 000 5. 000
EACH 0. 000 0. 00
1, 003. 32000 5. 000 5, 016. 60
0190 208- 00050 *StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0. 00
158. 42000 0. 000 0. 00
0195 208-00070 *Vehi cl e Tracki ng Pad 6. 000 6. 000
EACH 0. 000 0. 00
1, 372. 97000 6. 000 8,237.82
0200 208-00103 *Renoval and Disposal of Sedinment (Labor) 250. 000 250. 000
HOUR 0. 000 0. 00
31. 68000 250. 000 7,920. 00
0205 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 60. 000 44.000
HOUR 0. 000 0. 00
68. 65000 44. 000 3, 020. 60
0210 208-00206 *Er osi on Control Supervisor 290. 000 252. 000
DAY 0. 000 0. 00
105. 61000 252. 000 26, 613.72
0215 209- 00100 Wat er (Landscapi ng) 36. 000 29. 000
MGAL 0. 000 0. 00
137. 30000 29. 000 3,981.70
0220 209- 00200 *Ti me- Rel eased Water Product 400. 000 0. 000
EACH 0. 000 0. 00
4.17000 0. 000 0. 00



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQJECT: FBRO704- 220 ESTI MATE NO 0016 12: 35: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0225 210-00810 Reset Ground Sign 7.000 7.000
EACH 0. 000 0. 00
200. 03000 7.000 1,400. 21
0230 210-00815 Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00
108. 16000 2.000 216.32
0235 210-02900 Rel ay Ri prap 119. 000 119. 000
CcY 0. 000 0. 00
29.19000 119. 000 3,473.61
0240 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
6, 965. 92000 1. 000 6, 965. 92
0245 212-00006 *Seeding (Native) 12. 480 12. 480
ACRE 0. 000 0. 00
686. 48000 12. 480 8, 567. 27
0250 212-00032 *Soi | Condi tioning 12. 480 12. 480
ACRE 0. 000 0. 00
2,112. 26000 12. 480 26, 361. 00
0255 213-00002 *Mul ching (Weed Free Hay) 9. 620 9. 620
ACRE 0. 000 0. 00
633. 68000 9. 620 6, 096. 00
0260 213-00061 *Mul ch Tackifier 1, 900. 000 1, 900. 000
LB 0. 000 0. 00
2.38000 1, 900. 000 4,522.00
0265 213-00100 *Soi | Bi nder 13. 000 13. 000
ACRE 0. 000 0. 00
792.10000 13. 000 10, 297. 30
0270 214-00000 *Landscape Mai nt enance 1. 000 1. 000
LS 0. 000 0. 00
5, 280. 64000 1. 000 5, 280. 64
0275 214-00220 *Deci duous Tree (2 Inch Caliper) 33. 000 33. 000
EACH 0. 000 0. 00
422. 45000 33. 000 13, 940. 85



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQJECT: FBRO704- 220 ESTI MATE NO 0016 12:35: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0280 216- 00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 19, 623. 400 19, 623. 400
SY 0. 000 0. 00
1. 48000 19, 623. 400 29, 042. 63
0285 217-00020 *Her bi ci de Treat nent 201. 500 201. 500
HOUR 0. 000 0. 00
78. 15000 201. 500 15, 747. 23
0290 240- 00000 *WIdlife Biologist 26. 500 26. 500
HOUR 0. 000 0. 00
52. 81000 26.500 1, 399. 47
0295 240- 00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
4,752. 58000 1. 000 4,752.58
0300 304- 06000 *Aggregat e Base Course (C ass 6) 7,674.120 7,674.120
TON 0. 000 0. 00
13. 72000 7,674.120 105, 288. 93
0305 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 842. 650 842. 650
TON 0. 000 0. 00
175. 32000 842. 650 147, 733. 40
0310 403-00800 *Ener gency Pot hol e Repair 8. 040 8. 040
TON 0. 000 0. 00
408. 47000 8. 040 3,284.10
0315 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 3,889.120 3,889.120
TON 0. 000 0. 00
91. 88000 3,889.120 357,332.35
0320 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 9, 596. 750 9, 596. 750
TON 0. 000 0. 00
50. 00000 9, 596. 750 479, 837. 50
0325 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 935. 000 1, 935. 000
GAL 0. 000 0. 00
3. 70000 1, 935. 000 7,159. 50
0330 411-10300 Enul sified Asphalt (Prinme Coat) 1, 527. 000 1,527.000
GAL 0. 000 0. 00
3. 70000 1, 527. 000 5, 649. 90



CONTI D C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQJECT: FBRO704- 220 ESTI MATE NO 0016 12: 35: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0335 420- 00102 Ceotextile (Erosion Control) (Cdass 1) 1, 375. 400 1, 375. 400
SY 0. 000 0. 00
2.63000 1, 375. 400 3,617.30
0340 420-00112 Ceotextile (Drainage) (Cass 1) 2, 840. 000 2, 840. 000
SY 0. 000 0. 00
2.10000 2, 840. 000 5, 964. 00
0345 420-00400 Media Filter Drain (MFD) nix (Type 1) 328. 000 328. 000
CcY 0. 000 0. 00
105. 61000 328. 000 34, 640. 08
0350 503-00048 *Drilled Caisson (48 Inch) 49. 000 49. 000
LF 0. 000 0. 00
310. 73000 49. 000 15, 225.77
0355 506-00209 Riprap (9 Inch) 318. 000 318. 000
CcY 0. 000 0. 00
71. 83000 318. 000 22,841.94
0360 506-00212 Ri prap (12 Inch) 1, 174. 000 1,174.000
CcY 0. 000 0. 00
77.37000 1, 174. 000 90, 832. 38
0365 506-00218 Ri prap (18 Inch) 1, 847. 000 1, 847. 000
CcY 0. 000 0. 00
64. 36000 1, 847. 000 118, 872.92
0370 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 415. 100 1, 415. 100
LF 0. 000 0. 00
33. 80000 1, 415. 100 47, 830. 38
0375 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 162. 000 162. 000
LF 0. 000 0. 00
91. 88000 162. 000 14, 884. 56
0380 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 303. 000 303. 000
LF 0. 000 0. 00
67. 59000 303. 000 20,479.77
0385 603-05018 18 Inch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
1, 953. 84000 3. 000 5, 861.52



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQJECT: FBRO704- 220 ESTI MATE NO 0016 12:35: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0250 ROADWAY
0390 603- 05024 24 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 584. 19000 4. 000 6, 336. 76
0395 604- 26005 *Vane Grate Inlet (Double) (5 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
3, 700. 29000 8. 000 29, 602. 32
0400 604-26010 *Vane Grate Inlet (Double) (10 Foot) 3. 000 2.000
EACH 0. 000 0. 00
4,964. 48000 2.000 9, 928. 96
0405 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
2,963. 29000 5. 000 14, 816. 45
0410 605- 00004 4 I nch Non-Perforated Pipe Underdrain 282. 400 282. 400
LF 0. 000 0. 00
11. 33000 282. 400 3,199.59
0415 605- 00040 4 Inch Perforated Pipe Underdrain 354. 400 354. 400
LF 0. 000 0. 00
8.13000 354. 400 2,881. 27
0420 605-83580 8 Inch Pipe Underdrain 132. 000 131. 700
LF 0. 000 0. 00
15. 84000 131. 700 2,086. 13
0425 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 1, 208. 000 1, 208. 000
LF 0. 000 0. 00
13. 68000 1, 208. 000 16, 525. 44
0425 MATERI AL ALLOMANCE Cuar dr ai | 0. 000
LF 0. 000 0. 00
5. 43000 0. 000 0. 00
0430 606-00710 *Quardrail Type 7 (Style CA) 1, 535. 000 1, 535. 000
LF 0. 000 0. 00
49. 55000 1, 535. 000 76, 059. 25
0435 606- 00740 *Quardrail Type 7 (Style CE) 0. 000 0. 000
LF 0. 000 0. 00
64. 99000 0. 000 0. 00



CONTI D: C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQJECT: FBRO704- 220 ESTI MATE NO. 0016 12:35: 59
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0440 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
723. 45000 1. 000 723. 45
0440 MATERI AL ALLOMANCE 3D Anchor 0. 000
EACH 0. 000 0. 00
442.00000 0. 000 0.00
0445 606- 01370 *Transi tion Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 124. 78000 4.000 4,499. 12
0445 MATERI AL ALLOMANCE 3G Anchor 0. 000
EACH 0. 000 0. 00
408. 00000 0. 000 0.00
0450 606- 01380 *Transition Type 3H 1. 000 1.000
EACH 0. 000 0. 00
654. 80000 1. 000 654. 80
0450 MATERI AL ALLOMANCE 3H Anchor 0. 000
EACH 0. 000 0. 00
308. 00000 0. 000 0.00
0455 606- 02005 *End Anchor age (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 504. 98000 3. 000 4,514. 94
0455 MATERI AL ALLOMANCE Fl ared End Anchor 0. 000
EACH 0. 000 0. 00
1, 135. 00000 0. 000 0.00
0460 607-11525 *Fence (Plastic) 1, 847. 000 1, 847.000
LF 0. 000 0. 00
2.38000 1, 847. 000 4, 395. 86
0465 609- 60011 Curb Type 6 (Section M 1, 151. 000 1, 151. 000
LF 0. 000 0. 00
7.39000 1, 151. 000 8, 505. 89
0470 612-00041 Del i neator (Flexible) (Type I) 11. 000 11. 000
EACH 0. 000 0. 00
29. 57000 11. 000 325. 27



CONTI D: C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQIECT: FBRO704- 220 ESTI MATE NO. 0016 12:35: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0475 612-00042 Del i neator (Flexible) (Type II) 11. 000 11. 000
EACH 0. 000 0.00
31. 68000 11. 000 348. 48
0480 612- 00043 Del i neator (Flexible) (Type Ill) 7.000 7.000
EACH 0. 000 0.00
33..80000 7.000 236. 60
0485 613-01100 *1 Inch BElectrical Conduit (Plastic) 744.000 744.000
LF 0. 000 0.00
10. 56000 744.000 7, 856. 64
0490 613-01200 *2 Inch Electrical Conduit (Plastic) 2,817. 000 2,817.000
LF 0. 000 0.00
10. 56000 2,817. 000 29, 747.52
0490 MATERI AL ALLOMANCE 2" El ectrical Conduit (Plastic) 0. 000
LF 0. 000 0.00
1. 48377 0. 000 0.00
0495 613- 01300 *3 Inch BElectrical Conduit (Plastic) 94. 000 94. 000
LF 0. 000 0.00
12. 67000 94. 000 1, 190. 98
0500 613-10000 *Wring 1. 000 1.000
LS 0. 000 0.00
15, 841. 92000 1. 000 15, 841. 92
0505 613-16000 *Lum naire (Special) 4.000 4.000
EACH 0. 000 0.00
1, 901. 03000 4.000 7,604.12
0505 MATERI AL ALLOMANCE Lumi nai re (Special ) 0. 000
EACH 0. 000 0.00
925. 05000 0. 000 0.00
0505 MATERI AL ALLOMANCE Lumi nai re ( Spec) 0. 000
EACH 0. 000 0.00
290. 00000 0. 000 0.00
0510 613-34350 *Light Standard Metal (35 Foot) 9. 000 9. 000
EACH 0. 000 0.00
2,534. 71000 9. 000 22,812.39



CONTI D C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 17537-BI D ESTI MATE RUN
PRQJECT: FBRO704- 220 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0510 MATERI AL ALLOMANCE 35 Foot Light Standard 0. 000
EACH 0. 000 0. 00
2, 154. 50350 0. 000 0. 00
0515 613- 34400 *Light Standard Metal (40 Foot) 13. 000 13. 000
EACH 0. 000 0. 00
2, 957. 16000 13. 000 38, 443. 08
0515 MATERI AL ALLOMANCE 40 Foot Light Standard 0. 000
EACH 0. 000 0. 00
2,513. 58600 0. 000 0. 00
0520 613-40010 *Li ght Standard Foundati on 18. 000 18. 000
EACH 0. 000 0. 00
739. 29000 18. 000 13, 307. 22
0520 MATERI AL ALLOMANCE Li ght Standard Foundati on 0. 000
EACH 0. 000 0. 00
333. 65500 0. 000 0. 00
0520 MATERI AL ALLOMANCE Li ght Standard Foundati on 0. 000
EACH 0. 000 0. 00
333. 65500 0. 000 0. 00
0525 613-50150 *Secondary Service Pedestal 2.000 2.000
EACH 0. 000 0. 00
1, 584. 19000 2. 000 3,168. 38
0530 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 9. 000 9. 000
EACH 0. 000 0. 00
316. 84000 9. 000 2,851.56
0535 613- 70400 *Luninai re H gh Pressure Sodium (400 Watt) 13. 000 13. 000
EACH 0. 000 0. 00
316. 84000 13. 000 4,118. 92
0540 614-00012 Sign Panel (Qass Il) 0. 000 0. 000
SF 0. 000 0. 00
18. 78000 0. 000 0. 00
0545 614-00013 Sign Panel (Class I11) 0. 000 0. 000
SF 0. 000 0. 00

25. 60000 0. 000 0. 00



CONTI D C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQJECT: FBRO704- 220 ESTI MATE NO 0016 12: 35: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0550 614-00615 Steel Sign Post (W 6x15) 54. 000 54. 000
LF 0. 000 0. 00
44. 79000 54. 000 2,418. 66
0555 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000 2.000
EACH 0. 000 0. 00
223.72000 2.000 447. 44
0560 614- 03002 Concrete Footing (Type 2) 2.000 2.000
EACH 0. 000 0.00
1, 408. 55000 2.000 2,817.10
0565 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 2.000 2.000
EACH 0. 000 0.00
33, 796. 10000 2.000 67,592. 20
0570 615- 00050 Enbanknent Protector Type 5 1. 000 1. 000
EACH 0. 000 0.00
1, 056. 13000 1. 000 1, 056. 13
0575 621-00450 *Det our Pavenent 848. 000 848. 000
SY 0. 000 0.00
45. 40000 848. 000 38, 499. 20
0580 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
30, 099. 65000 1. 000 30, 099. 65
0585 625- 00001 *Construction Surveying (Hourly) 55. 000 55. 000
HOUR 0. 000 0. 00
100. 33000 55. 000 5,518. 15
0590 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
620, 000. 00000 1. 000 620, 000. 00
0595 626-01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0.00
15, 841. 92000 1. 000 15, 841. 92
0600 627-00001 *Paverent Mar ki ng Pai nt 263. 000 263. 000
GAL 0. 000 0. 00
32. 74000 263. 000 8,610. 62



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQJECT: FBRO704- 220 ESTI MATE NO 0016 12:35: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0605 627-00005 *Epoxy Pavenent Mar ki ng 30. 000 30. 000
GAL 0. 000 0. 00
126. 74000 30. 000 3,802. 20
0610 627-02001 *Preforned Plastic Paverment Marking (Type I1) 0. 000 0. 000
SF 0. 000 0. 00
10. 30000 0. 000 0. 00
0615 630-00000  *Fl aggi ng 4, 000. 000 3, 040. 000
HOUR 0. 000 0. 00
22.18000 3, 040. 000 67,427. 20
0620 630-00003  *Uniformed Traffic Control 1, 140. 000 1, 140. 000
HOUR 0. 000 0. 00
50. 69000 1, 140. 000 57, 786. 60
0625 630- 00007 *Traffic Control Inspection 130. 000 120. 000
DAY 0. 000 0. 00
79.21000 120. 000 9, 505. 20
0630 630-00012 *Traffic Control Managenent 250. 000 217.000
DAY 0. 000 0. 00
422. 45000 217.000 91, 671. 65
0635 630- 00025 *Traffic Control Vehicle 1, 019. 000 1, 019. 000
HOUR 0. 000 0. 00
10. 56000 1, 019. 000 10, 760. 64
0640 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 6. 000
EACH 0. 000 0. 00
792.10000 6. 000 4,752. 60
0645 630-80338 *Barricade (Type 3 MD) (Tenporary) 10. 000 10. 000
EACH 0. 000 0. 00
105. 61000 10. 000 1, 056. 10
0650 630-80341 *Construction Traffic Sign (Panel Size A) 48. 000 48. 000
EACH 0. 000 0. 00
68. 65000 48. 000 3,295. 20
0655 630-80342 *Construction Traffic Sign (Panel Size B) 86. 000 86. 000
EACH 0. 000 0. 00
68. 65000 86. 000 5,903. 90



CONTI D C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQIECT: FBRO704- 220 ESTI MATE NO 0016 12: 35: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0660 630-80343 *Construction Traffic Sign (Panel Size O 2.000 2.000
EACH 0. 000 0. 00
68. 65000 2.000 137.30
0665 630- 80344 *Construction Traffic Sign (Special) 72.500 72.500
SF 0. 000 0. 00
26. 40000 72.500 1,914. 00
0670 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
7,392. 90000 4. 000 29,571. 60
0675 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 7.000
Type
ype) EACH 0. 000 0. 00
1, 056. 13000 7.000 7,392.91
0680 630- 80360 *Drum Channel i zi ng Devi ce 57. 000 57. 000
EACH 0. 000 0. 00
31. 68000 57. 000 1, 805. 76
0685 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
79.21000 0. 000 0. 00
0690 630-80370 Concrete Barrier (Tenporary) 6, 285. 000 5, 620. 000
LF 0. 000 0. 00
17. 35000 5, 620. 000 97, 507. 00
0695 630- 80380 *Traffic Cone 620. 000 620. 000
EACH 0. 000 0. 00
5.28000 620. 000 3,273.60
0700 630-85010 *| npact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
3, 696. 45000 2.000 7,392.90
0705 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 2.000
(Temporary) EACH 0. 000 0. 00
26, 403. 20000 2.000 52, 806. 40
0710 700-70010 F/A Mnor Contract Revisions 130, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PON: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQJECT: FBRO704- 220 ESTI MATE NO 0016 12:35: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0715 700-70011 F/ A Partnering 191. 250 191. 250
FA 0. 000 0. 00
1. 00000 191. 250 191. 25
0720 700- 70012 F/ A Asphalt Pavenent |ncentive -3,179.530 -3,179. 530
FA 0. 000 0. 00
1. 00000 -3,179.530 -3,179.53
0725 700-70016 F/ A Fuel Cost Adj ustnent -3,376.370 -3,376.370
FA 0. 000 0. 00
1. 00000 -3,376.370 -3,376.37
0730 700-70018 F/ A Roadway Snoot hness | ncentive - 14, 353. 280 - 14, 353. 280
F A 0. 000 0. 00
1. 00000 -14, 353. 280 -14, 353. 28
0735 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -14,117.590 -14,117.590
FA 0. 000 0. 00
1. 00000 -14,117.590 -14,117.59
0740 700-70021 F/ A On- The-Job Trai nee 6, 720. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70022 F/ A QIT Col orado Training Program 1, 120. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70034 F/ A Uniformed Traffic Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70035 F/ A Early Conpletion of Wrk Incentive 145, 000. 000 145, 000. 000
FA 0. 000 0. 00
1. 00000 145, 000. 000 145, 000. 00
0765 700- 70060 F/ A Adjust Uilities for Adesta |npacts 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQIECT: FBRO704- 220 ESTI MATE NO 0016 12: 35: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0770 700- 70082 F/' A Furnish & Install Electrical Service Xcel Energy 27,488. 370 27,488. 370
F A 0. 000 0. 00
1. 00000 27, 488. 370 27, 488. 37
0775 700-70380 F/ A Erosion Control 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 900- 00014 Added Item (Lunp Sun)/ Nondestructive Eval uation of 1. 000 1. 000
Cai sson MCR
LS 0. 000 0. 00
693. 00000 1. 000 693. 00
0935 613-01400 4 1n Elec Cond (P) CMD #3 783. 000 783. 000
LF 0. 000 0. 00
23.99000 783. 000 18, 784. 17
0940 206- 00065 Str Bkfl (FlowFill) 94. 000 94. 000
CcY 0. 000 0. 00
62. 00000 94. 000 5, 828. 00
0945 900- 00006 Added Item (Dol lar)/ CMO #5 66, 565. 960 66, 565. 960
DOL 0. 000 0. 00
1. 00000 66, 565. 960 66, 565. 96
0950 900-00014 Added Item (Lunp Sum)/ CMO #06 1. 000 0. 000
LS 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0955 214-01015 W1l ow Cuttings CMO #07 2,786. 000 2,786. 000
EACH 0. 000 0. 00
1. 29000 2,786. 000 3,593. 94
0960 627-01001 Preform Plastic Pvnt Mg (Ty |) CMD #09 1, 311. 000 1, 311. 000
SF 0. 000 0. 00
11. 34000 1, 311. 000 14, 866. 74
0965 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) CMO #09 474. 000 474. 000
SF 0. 000 0. 00

13. 50000 474. 000 6, 399. 00
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PCN: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQJECT: FBRO704- 220 ESTI MATE NO 0016 12:35: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0970 900- 00006 Added Item (Dol lar)/ 9, 679. 240 9, 679. 240
DOL 0. 000 0. 00
1. 00000 9, 679. 240 9,679. 24
CAT 0250 CURRENT AMI  $ 4,383,914.66 $ 0.00$ 4,157,132.75
CAT NOO350 STRUCTURES E- 17- AER
0785 202- 00400 Renoval of Bridge 2. 000 2.000
EACH 0. 000 0. 00
51, 979. 10000 2.000 103, 958. 20
0790 206- 00000 Structure Excavation 3, 879. 000 3, 879. 000
CY 0. 000 0. 00
11. 00000 3, 879. 000 42, 669. 00
0795 206- 00100 *Structure Backfill (dass 1) 2,788. 000 2,788. 000
CY 0. 000 0. 00
21. 89000 2,788. 000 61, 029. 32
0800 206- 00200 Structure Backfill (dass 2) 1, 355. 000 1, 355. 000
CY 0. 000 0. 00
8. 65000 1, 355. 000 11, 720. 75
0805 206- 00360 Mechani cal Rei nforcenent of Soil 2,579. 000 2,579. 000
CY 0. 000 0. 00
14. 40000 2,579. 000 37,137. 60
0810 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
9, 026. 16000 1. 000 9, 026. 16
0815 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
9, 026. 16000 1. 000 9, 026. 16
0820 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 060. 400 1, 060. 400
TON 0. 000 0. 00
91. 88000 1, 060. 400 97,429.55
0825 502- 00460 Pile Tip 46. 000 46. 000
EACH 0. 000 0. 00
168. 99000 46. 000 7,773.54
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PON: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQIECT: FBRO704- 220 ESTI MATE NO 0016 12: 35: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0350 STRUCTURES E-17- AER

0830 502-11274 Steel Piling (HP 12x74) 1, 652. 000 1, 652. 000
LF 0. 000 0. 00
53. 48000 1, 652. 000 88, 348. 96
0835 503- 00054 *Drilled Caisson (54 Inch) 541. 000 541. 000
LF 0. 000 0. 00
309. 31000 541. 000 167, 336. 71
0840 515-00120 *Wat er proof i ng (Menbr ane) 6, 561. 000 6, 561. 000
Sy 0. 000 0. 00
12. 58000 6, 561. 000 82,537. 38
0845 518-01004 Bri dge Expansion Device (0-4 Inch) 343. 000 343. 000
LF 0. 000 0. 00
173. 37000 343. 000 59, 465. 91
0850 601- 03040 *Concrete Oass D (Bridge) 2,404. 000 2, 404. 000
(&% 0. 000 0. 00
463. 01000 2, 404. 000 1,113, 076. 04
0850 MATERI AL ALLOMNCE Concrete Deck Panel s 0. 000
cY 0. 000 0. 00
393. 56000 0. 000 0. 00
0850 MATERI AL ALLOMANCE Concrete Deck Panel s 0. 000
cY 0. 000 0. 00
393. 56000 0. 000 0. 00
0850 MATERI AL ALLOMANCE Concrete Deck Panel s 0. 000
cY 0. 000 0. 00
393. 56000 0. 000 0. 00
0850 MATERI AL ALLOMNCE Concrete Deck Panel s 0. 000
cY 0. 000 0. 00
393. 56000 0. 000 0. 00
0850 MATERI AL ALLOMANCE Concrete Deck Panel s 0. 000
cY 0. 000 0. 00
393. 56000 0. 000 0. 00
0850 MATERI AL ALLOMANCE Concrete Deck Panel s 0. 000
cY 0. 000 0. 00

393. 56000 0. 000 0. 00
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PCN: 17537-BI D ESTI MATE RUN
PRQJECT: FBRO704- 220 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NOO350 STRUCTURES E-17- AER

0850 MATERI AL ALLOMNCE Concr et e Deck Panel s 0. 000
CY 0. 000 0. 00
393. 56000 0. 000 0. 00
0850 MATERI AL ALLOMNCE Concr et e Deck Panel s 0. 000
CY 0. 000 0. 00
393. 56000 0. 000 0. 00
0850 MATERI AL ALLOMNCE Concr et e Deck Panel s 0. 000
CY 0. 000 0. 00
393. 56000 0. 000 0. 00
0855 601- 03050 Concrete Cass D (Vall) 22.000 22.000
CY 0. 000 0. 00
614. 66000 22.000 13, 522. 52
0860 601- 40400 *Structural Concrete Stain 2, 689. 000 2,689. 000
SY 0. 000 0. 00
8. 55000 2,689. 000 22,990. 95
0865 602- 00000 *Rei nforcing Steel 42, 365. 400 42, 365. 400
LB 0. 000 0. 00
0. 77000 42, 365. 400 32,621. 36
0870 602-00020 *Rei nforcing Steel (Epoxy Coated) 580, 592. 000 580, 592. 000
LB 0. 000 0. 00
0. 82000 580, 592. 000 476, 085. 44
0870 MATERI AL ALLOMANCE St eel (Epoxy Coat ed) 0. 000
LB 0. 000 0. 00
0. 69700 0. 000 0. 00
0870 MATERI AL ALLOMANCE St eel (Epoxy Coat ed) 0. 000
LB 0. 000 0. 00
0. 69700 0. 000 0. 00
0870 MATERI AL ALLOMANCE St eel (Epoxy Coat ed) 0. 000
LB 0. 000 0. 00
0. 69700 0. 000 0. 00
0875 604- 26006 *Vane Grate Inlet Special (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,528. 03000 1. 000 4,528. 03
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PON: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQIECT: FBRO704- 220 ESTI MATE NO 0016 12: 35: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0350 STRUCTURES E-17- AER

0880 604-26011 *Vane Grate Inlet Special (Double) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 605. 94000 2.000 13,211. 88
0885 606-10700 *Bridge Rail Type 7 831. 000 831. 000
LF 0. 000 0. 00
59. 31000 831. 000 49, 286. 61
0890 606-10705 *Bridge Rail Type 7 (Special) 373. 000 373. 000
LF 0. 000 0. 00
88. 90000 373. 000 33, 159. 70
0895 613-00100 *1 Inch Electrical Conduit 958. 000 958. 000
LF 0. 000 0. 00
8. 45000 958. 000 8, 095. 10
0900 613-00200 *2 Inch Electrical Conduit 1, 534. 000 1, 534. 000
LF 0. 000 0. 00
8. 45000 1, 534. 000 12, 962. 30
0905 613-00300 *3 Inch Electrical Conduit 767.000 767.000
LF 0. 000 0. 00
9. 51000 767.000 7,294.17
0910 618-10072 *Precast Concrete U G rder (U72)(Pre-Tensioned) 3, 291. 000 3,291. 000
LF 0. 000 0. 00
405. 00000 3,291. 000 1, 332, 855. 00
0910 MATERI AL ALLOMNCE U G rder - U72 0. 000
LF 0. 000 0. 00
344. 25000 0. 000 0. 00
0910 MATERI AL ALLOMNCE U G rder - U72 0. 000
LF 0. 000 0. 00
324. 06000 0. 000 0. 00
0910 MATERI AL ALLOMNCE U G rder (U 72) 0. 000
LF 0. 000 0. 00
324. 06000 0. 000 0.00
0910 MATER AL ALLOMNCE U G rder (U-72) 0. 000
LF 0. 000 0. 00

324. 06000 0. 000 0. 00
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PCN: 17537-BI D ESTI MATE RUN 09/ 18/ 2014
PRQJECT: FBRO704- 220 ESTI MATE NO. 0016 12:35: 59
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0350 STRUCTURES E- 17- AER
0975 514-00201 Ped Railing (Steel) (Spec) CMD #12 290. 000 0. 000
LF 290. 000 48, 809. 90
168. 31000 290. 000 48, 809. 90
CAT 0350 CURRENT AMI  $ 3,945,958.24 % 48,809.90$ 3,945, 958. 24
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0915 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
21, 232. 14000 1. 000 21,232.14
0920 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 162. 73000 1. 000 16, 162. 73
0925 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 689. 80000 2.000 3, 379. 60
CAT 0450 CURRENT AMI  $ 40, 774.47 $ 0.00$ 40, 774. 47

PRQJIECT TOTAL CURRENT AMI $ 8,370, 647.37 $

48,809.90$ 8, 143, 865. 46



